# Project Planning Phase

## Project Planning Template(ProductBacklog,SprintPlanning, Stories, Story points)

| | |
|---|---|
| Date | 19 January 2026 |
| Team ID | 9100Spark |
| Project Name | Import Data using Transform Maps |
| Maximum Marks | 5 Marks |

### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint | Functional Requirement (Epic) | UserStory Number | User Story / Task | Story Points | Priority | Team Members |
|---|---|---|---|---|---|---|
| Sprint-1 | Spreadsheet & Table Creation | USN-1 | As a data admin, I can prepare a Google Spreadsheet with sample employee data (Employee ID, Name, Email, Department, Location) and download it as Sample Spreadsheet.xlsx. | 2 | High | Vignesh S |
| Sprint-1 | | USN-2 | As a developer, I can create the custom Employee Test table (u_employee_test) with Employee ID, Employee Name, Email, Department and Location fields to hold the final employee records. | 2 | High | Vignesh S |
| Sprint-2 | Import Set & Transform Map | USN-3 | As a developer, I can load the spreadsheet using Load Data to create the Employee Import (u_employee_import) staging table. | 2 | High | Praveen Kumar G |
| Sprint-2 | | USN-4 | As a developer, I can create the Sample Spreadsheet Import Transform Map and map the source fields to the Employee Test fields using Auto Map Matching Fields. | 2 | High | Praveen Kumar G |
| Sprint-3 | Transform, Validate & Coalesce | USN-5 | As an admin, I can run the transform and validate that all imported records are created correctly in the Employee Test table. | 3 | High | Praveen Kumar G |
| Sprint-3 | | USN-6 | As an admin, I can enable Coalesce on Employee ID so repeated imports update | 3 | High | Naresh S |

| Sprint | Functional Requirement (Epic) | User Story Number | User Story / Task | Story Points | Priority | Team Members |
|---|---|---|---|---|---|---|
| | | | existing records instead of creating duplicates. | | | |
| Sprint-3 | | USN-7 | As an admin, I can import a new Excel file with changed and new rows and verify the inserted, updated and ignored counts in Transform History. | 2 | Medium | Naresh S |
| Sprint-4 | Reports & Dashboards | USN-8 | As an HR user, I can create reports on the Employee Test table (Employees by Department, Employees by Location, Employee List Report) to analyse employee data. | 2 | Medium | Naresh S |
| Sprint-4 | | USN-9 | As an HR user, I can create the Employee Analytics Dashboards and add the reports to it for a single consolidated view. | 2 | Medium | Vignesh S |

**ProjectTracker, Velocity&BurndownChart:(4 Marks)**

| Sprint | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|---|---|---|---|---|---|---|
| Sprint-1 | 4 | 2 Days | 19 Jan 2026 | 20 Jan 2026 | | |
| Sprint-2 | 4 | 2 Days | 21 Jan 2026 | 22 Jan 2026 | | |
| Sprint-3 | 8 | 2 Days | 23 Jan 2026 | 24 Jan 2026 | | |
| Sprint-4 | 4 | 2 Days | 25 Jan 2026 | 26 Jan 2026 | | |

**Velocity:**

Considering a 2-day sprint duration, the team's velocity is 20 story points across 4 sprints, i.e. an average of 5 story points per sprint. The team's average velocity (AV) per iteration unit (story points per day) is calculated as shown below:

**AV = Sprint Velocity / Sprint Duration = 5 / 2 = 2.5 story points per day**

**Burndown Chart:**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

**https://www.visual-paradigm.com/scrum/scrum-burndown-chart/**

**https://www.atlassian.com/agile/tutorials/burndown-charts**

**Reference:**

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts